ADDPC Website Redesign

Purpose
The Arizona Developmental Disabilities Planning Council (ADDPC) in collaboration with

the Department of Economic Security (DES), Division of Technology Services (DTS), is
seeking to develop an improved website design. The project will be done using a
selected vendor under contract with DTS who has demonstrated competencies in
developing websites that address the needs of the ADDPC.

Specific Requirements

The new website will be developed as a government domain under the authority of the
Arizona Government Information Technology Agency (GITA), the entity which currently
establishes operating guidelines for all state government agencies. The new site will be
moved from its present location at the Governor’s site to a site managed by DES, which
will allow maximum freedom of design as approved by GITA.

Upon approval by the ADDPC, the Governor’s Office will be asked to authorize the move
as proposed, with the understanding that GITA and DES standards will be strictly
adhered to in all future website designs and content establishment.

Functionality
The website redesign seeks to improve functionality and accessibility for a broad array of

users, ranging from visitors with intellectual and physical disabilities to professional and
academics seeking information and resources. The site will apply a variety of visual and
auditory tools that appeal to multiple interests and needs.

Process

The redesign will incorporate a number of steps utilizing the Ektron Management System
currently in place on the DES webserver. This system will be used as the foundation for
the redesign, and as such, will be a cost efficient mechanism for future management of
the site. It is anticipated that the bulk of expenditure for the new site will be up-front, with
costs related to future maintenance and updating to be minimal due to the content of
Ektron and ease of use. ADDPC will be supported by DES DTS staff, with much of the
day to day management of the site within the capacity of existing skills of ADDPC staff.

Activities to develop the site will be phased in, with initial activities related to defining the
project and beginning development. Additional stages will include further development,
deployment of the new site and ongoing debriefing once the site is activated. The
vendor contract will be for one year, and will include staff training and support.

Cost
Not to exceed $80,000 for the one year contract.



